
FY 2005 FDPIR Funding Methodology Work Group 
 

 
 

Action Plan 
 

 
Action Step Proposed Completion 

Date 
Status/Comments 

Work Group will identify 
issues 

August 29, 2005 Completed August 29, 
2005 

Work Group will define data 
to be collected  

August 29, 2005 Completed August 29, 
2005 

Work Group will gather data 
with FNS assistance (see 
Work Group Assignments 
for specific data collections) 

November 11, 2005  

FNS staff support  will 
compile and analyze data 
and provide analyses to 
Work Group  

To be mailed by November  
21  

 

Work Group will determine 
a location and date for face-
to-face meeting 

September 14, 2005 Completed  

Work Group will hold a face-
to-face meeting to: 
1) evaluate and discuss 
issues; 
2) eliminate or come to 
consensus on issues 
3) finalize the proposed 
recommendation 

November 28-December 2, 
2005 

Meeting will be held in FNS 
Southwest Regional Office, 
Dallas, Texas 

FNS staff will forward the 
proposed recommendation 
to Tribal and State 
governments and ITOs and 
State agencies for comment 

No later than January 1, 
2006 

Allow a 60-day comment 
period 

Comment period ends No later than March 1, 
2006 
 

Allow approximately 30 
days for comment analysis 

FNS staff support will 
complete the comment 
analysis and forward a  
summary to the Work Group  

No later than April 1, 2006 Work Group will review the 
summary in preparation for 
a meeting the week of April 
23-27, 2006  



 
Action Step Proposed Completion 

Date 
Status/Comments 

Work Group will meet at 
NAFDPIR conference in 
Seattle, WA, discuss 
comment, and modify the 
funding methodology, as 
appropriate 

Week of April 23-27, 2006  

Work Group will forward 
final recommendation to 
FNS officials for approval 

May 5, 2006  

FNS HQ will issue proposed 
FY 2007 allocations to FNS 
Regional Offices based on 
approved funding 
methodology (actual 
allocations will be 
contingent upon receipt of 
FY 2007 Appropriations) 

July 1, 2006  

 


